





MARUEEB ERASMUS+ PROJECT
 561890-EPP-1-2015-1-IT-EPPKA2-CBHE-JP

Kick-off meeting, Genoa, 17-19 February 2016

**PLANNING OF THE ACTIVITIES
 FOR THE 1ST PROJECT YEAR,
 OCT 2015 / OCT 2016**

Ref. WP	Output	Due date
6.1	Suggestions to UNIGE regarding additional questions / corrections of the questionnaire	26 th Feb 2016
7.2	Communication to UNIGE of the signatory authority of the joint partnership-agreement	28 th Feb 2016
6.1	Release by UNIGE of the final version of the questionnaire, ready to be submitted to the stakeholders	2 nd Mar 2016
6.1	Release by UNIGE of a letter addressed to the 5 Master sites promoting the involvement of the stakeholders	2 nd Mar 2016
6.1	Collection of the on-line English version of the questionnaires. Minimum requirement: at least 60, 15 from each Master territorial site (Ural, SPB, Tambov/Voronezh, Yerevan)	25 th Mar 2016
5.1	Registration of the address of the project website (e.g.: http://marueeb-erasmusplus.urfu.ru/).	28 th Feb 2016

Ref. WP	Output	Due date
1.1	Completing of the expertise visits by EU teachers to the 4 Master sites (Yerevan zipped into one), in accordance with the mobility plan agreed during the kick-off meeting	4 th June 2016
1.2	Completing of the study visits by PCUs senior teaching staff to EUU, in accordance with the mobility plan agreed during the kick-off meeting	15 th Jul 2016
1.3	Final draft of the five "Programme Handbook of the Master study-programme in «ENVIRONMENTAL PROTECTION AND ENERGY EFFICIENT BUILDINGS»", to submit to internal academic authorities and Federal / Ministry authorities	30 th Jul 2016
1.3	Approval and recognition of the new / renewed Master study-programme by the internal academic authorities and the Federal / Ministry authorities	14 th Oct 2016
5.2	1 st dissemination event, "Induction day", in Yerevan	30 th Oct 2016

3

Ref. WP	Output	Due date
2.1	Beginning of the enrolment and selection procedures for the junior PCUs teaching staff who will attend the intensive retraining course in EU Universities and Institutions	22 nd Aug 2016
4.2	Nomination by the Rector of UNIGE of the EU external member of the Evaluation Board	30 th Apr 2016
4.2	Nomination by the Armenian and Russian Universities' parties of the two external members of the Evaluation Board	30 th Apr 2016
4.1	Proposal by UNIGE of the grids to be adopted for the carrying out of the internal monitoring and quality control	30 th Apr 2016
4.2	Appointment of the Evaluation Board and definition of the quality control & monitoring calendar	30 th May 2016

4

Ref. WP	Output	Due date

5

1st set of Mobility flows of 1st project year - from EU to PCUs

FLOW	DESTINATION	COMING FROM								Planned dates
		UNIGE	IASI	SUTB	TICASS	SUN	KTU	EUCET		
1ST	YEREVAN	2	1	1	1	1	1	1	8	24/04-30/04 or 08/05-15/05
2ND	URFU	2		2	1	1	1	1	8	03/04-09/04 and close to 25/5
3RD	SPBPU	2	1	1		1	1		6	29/05-04/06
4TH	TSTU / VSUACE	2	1	1		1	1		6	10/04-16/04
		8	3	5	2	4	4	2	28	

WHO	GOING WHERE				
	URFU	SPBPU	TSTU/VSUACE	YEREVAN	
1. UNIGE	2	2	2	2	8
2. IASI		1	1	1	3
3. SUTB	2	1	1	1	5
4. SUN	1	1	1	1	4
5. KTU	1	1	1	1	4
6. EUCET	1			1	2
7. TICASS	1			1	2
	8	6	6	8	28

6

2nd set of Mobility flows of 1st project year - from PCUs to EU

FLOW	DESTINATION	COMING FROM								Planned dates
		URFU	SPBPU	TSTU	VSUACE	SUSU	NPUA*	AUA		
1ST	UNIGE	3	3	2	2	1	3	2	16	19/06 – 25/06
2ND	SUTB	3	3	2	2	1	3	2	16	TBD
3RD	IASI	3	3	2	2	1	3	2	16	15/05 – 23/05
4TH	KTU	3	3	2	2	1	3	2	16	26/06 – 01/07
		12	12	8	8	4	12	8	64	

* Including one representative of the Ministry

WHO	GOING WHERE				
	UNIGE	SUTB	IASI	KTU	
1. URFU	3	3	3	3	12
2. SPBPU	3	3	3	3	12
3. TSTU	2	2	2	2	8
4. VSUACE	2	2	2	2	8
5. SUSU	1	1	1	1	4
6. NPUA	3	3	3	3	12
7. AUA	2	2	2	2	8
	16	16	16	16	64

7



THANKS FOR YOUR ATTENTION!

MORE INFO ABOUT UNIVERSITY OF GENOA:

<http://www.unige.it/internationalstrategies/index.shtml>

<intstrat@unige.it>

8