



MARUEEB_{project}

Coordination Meeting, Yerevan, 3rd-4th October 2016

PLANNING OF THE ACTIVITIES TO CARRY OUT DURING 2ND PROJECT YEAR, OCT 2016 / OCT 2017

Mr Angelo Musaio, project coordinator

MARUEEB

WORK-PLAN TO CARRY OUT DURING THE 2ND PROJECT YEAR

WP	Output	Deadline
1.3.	Final draft of the six "Programme Handbook of the Master study-programmes. Approval and recognition of the new / renewed Master study-programme by the internal academic authorities and/or the Federal / Ministry authorities.	Feb 2017
2.1	Intensive retraining course in EU Universities and Institutions attended by AM&RU junior teaching staff	Apr 2017
2.2	Internship of the junior teaching staff in local Armenian and Russian stakeholders' institutions	Aug 2017
3.1	Setting up of the Didactical Laboratories and of the support units in each Partner Countries University	Aug 2017
3.2	Making of 9 new textbooks to adopt by the reformed Master Courses. Printing, publishing and distribution of new textbooks	Aug 2017
3.3	Preliminary activities for the delivering of the first Academic Year of the Master Course	Since Aug 2017

WP	Output	Deadline
4.2	First meeting of the Evaluation Board and definition of the quality control & monitoring calendar	Apr 2017
4.2	Second meeting of the Evaluation Board	Sep 2017
5.2	2 nd dissemination event in St. Petersburg, September 2017	Sep 2017
5.1	Project website. Its updating and upgrading	Until the project end

3

Output	Costs allocation
Setting up of the Didactical Laboratories	Equipment for setting-up of the didactical laboratories in the PC Universities (as technical reference: see application). (SPBPU, TSTU, URFU, VSUACE) € 13.800 x 4 = € 55.200 SUSU = € 4.500 (NPUA, AUA) € 10.800 x 2 = € 21.600 <p style="text-align: right;">Total = € 81.300</p>
Making of 9 new textbooks	Costs of technical translation, editing, printing and publishing of at least 300 copies per volume by Russian and Armenian printing houses Total = € 7.500
Preliminary activities for delivering of the first Academic Year	Buying of books and periodicals subscriptions on academic topics relevant to the curricula to reform in the PC Universities € 1.000 x 7 Institutions = € 7.000

4

MARUEEB

MEMORANDUM FOR 3RD PROJECT YEAR

WP	Output	Planning
3.3	Delivering of the first Academic Year of the Master Course	Oct 2018
4.2	Third and last meeting of the Evaluation Board	Sep 2018
5.1	Project website. Its updating and upgrading	Oct 2018
5.2	Final dissemination conference in Yekaterinburg, September 2018	Sep 2018
6.2	Elaboration of the MARUEEB educational Model for the exploitation of the expected educational competences. A set of workshops and roundtables for decision makers will be scheduled. The booklet will be printed and distributed during the FDC mainly aimed at enlarging of existing networks	From July 2018

5

THANKS FOR YOUR ATTENTION!

MORE INFO ABOUT UNIVERSITY OF GENOA:

<http://www.unige.it/internationalstrategies/index.shtml>

<intstrat@unige.it>

